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ESTIMATE RUN 05/25/2004

ESTIMATE SUMMARY 10:22:16
CONTID: C12833 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 12833-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 80.5 DAYS TIME ALLOW: 95 WORK DAYS
West of Walsenburg PERCENT TIME: 84.74 ORIG TIME ALLOW: 95 WORK DAYS
PROJECT NO: NH 1603-016
West of Walsenburg
NAME OF ROAD: 160A
PROJECT COUNTIES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 05/21/2004 DATE TIME STARTED 09/23/2003
P.O. DRAWER 352 DATE LET 07/24/2003 DATE WORK BEGAN
DATE AWARDED 08/25/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED
WALSENBURG CcO 80189 719-738-1883 DATE NOTICE TO PROCEED 09/23/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,066,963.30 PARTICIPATING $ 752,838.94 $ 114,202.84
AWARD PROJECT AMT: $  1,834,141.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 36.42% TOTAL EARNINGS 752,838.94 114,202.84
FUNDS AVAILABLE: $ 1,314,124.36 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 752,838.94 114,202.84
TOTAL CLAIMS: $ 0.00 RETATNAGE -6,195.04 -1,514.77
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 746,643.90 112,688.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 746,643.90 112,688.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112,688.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00010
0010 202-00037
0015 202-00090
0020 202-00240
0025 202-00500
0030 202-00810
0035 202-01000
0040 202-01130
0045 202-01300
0050 202-04002
0055 203-00060

C12833
12833-BID
NH 1603-016
ITEM
DESCRIPTION
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PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

EMBANKMENT MATERIAL (COMPLETE IN PLACE)
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PCN: 12833-BID ESTIMATE RUN 05/25/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0006 10:22:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 100.000 0.000
HOUR 2.000 120.00
60.00000 2.000 120.00
0065 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0070 203-01594 COMBINATION LOADER 20.000 14.000
HOUR 0.000 0.00
70.00000 14.000 980.00
0075 207-00205 TOPSOIL 4,515.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0080 208-00011 EROSION BALES (WEED FREE) 75.000 33.000
EACH 0.000 0.00
16.00000 33.000 528.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
5,000.00000 3.000 15,000.00
0090 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.742
LS 0.105 2,625.00
25,000.00000 0.847 21,175.00
0095 210-00810 RESET GROUND SIGN 10.000 4.000
EACH 2.000 200.00
100.00000 6.000 600.00
0100 212-00006 *SEEDING (NATIVE) 11.300 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0105 213-00002 *MULCHING (WEED FREE HAY) 11.300 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 2,470.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN 05/25/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0006 10:22:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000
sy 0.000 0.00
1.80000 0.000 0.00
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 20.000
TON 0.000 0.00
50.00000 20.000 1,000.00
0125 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (PG 64-28) 20,435.000 0.000
TON 1,496.290 68,829.34
46.00000 1,496.290 68,829.34
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,421.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0135 601-03030 *CONCRETE CLASS D (BOX CULVERT) 416.000 408.250
cy 5.250 1,837.50
350.00000 413.500 144,725.00
0140 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,081.000 52,081.000
1B 0.000 0.00
0.70000 52,081.000 36,456.70
0145 603-30024 24 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
460.00000 4.000 1,840.00
0150 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
570.00000 1.000 570.00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,187.500 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0160 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0165 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
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PCN: 12833-BID ESTIMATE RUN 05/25/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0006 10:22:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0175 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0180 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 346.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0185 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 465.000 0.000
LF 0.000 0.00
1.55000 0.000 0.00
0190 607-11580 *FENCE (TEMPORARY) 342.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0195 607-52905 *END POST (CHAIN LINK) 10.000 0.000
EACH 0.000 0.00
1.40000 0.000 0.00
0200 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0205 612-00001 *DELINEATOR (TYPE I) 171.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0210 612-00002 *DELINEATOR (TYPE IT) 28.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE III) 59.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0220 614-00011 *SIGN PANEL (CLASS I) 21.250 0.000
SF 0.000 0.00

22.00000 0.000 0.00



CONTID: C12833 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12833-BID ESTIMATE RUN 05/25/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0006 10:22:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-00200 *STEEL SIGN POST (U-2) 14.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0230 614-01502 *STEEL SIGN POST (2 INCH ROUND) 21.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0235 617-00024 24 INCH CULVERT PIPE 62.500 62.500
LF 0.000 0.00
60.00000 62.500 3,750.00
0240 617-00030 30 INCH CULVERT PIPE 19.600 19.600
LF 0.000 0.00
70.00000 19.600 1,372.00
0245 625-00000 CONSTRUCTION SURVEYING 1.000 0.742
LS 0.105 4,200.00
40,000.00000 0.847 33,880.00
0250 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
60,000.00000 0.600 36,000.00
0255 627-00005 EPOXY PAVEMENT MARKING 229.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0260 630-00000 *FLAGGING 1,550.000 889.000
HOUR 242.000 5,324.00
22.00000 1,131.000 24,882.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 96.000 81.000
DAY 15.000 1,875.00
125.00000 96.000 12,000.00
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 51.000
DAY 8.000 2,880.00
360.00000 59.000 21,240.00
0275 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 0.000 0.00

300.00000 4.000 1,200.00
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PCN: 12833-BID ESTIMATE RUN 05/25/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0006 10:22:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000
EACH 0.000 0.00
65.00000 20.000 1,300.00
0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000
EACH 0.000 0.00
80.00000 12.000 960.00
0290 630-80360 *DRUM CHANNELIZING DEVICE 100.000 39.000
EACH 11.000 242.00
22.00000 50.000 1,100.00
0295 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 27.500
EACH 0.000 0.00
28.00000 27.500 770.00
0300 630-80380 *TRAFFIC CONE 150.000 40.000
EACH 35.000 122.50
3.50000 75.000 262.50
0305 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 9,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT 36,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C12833 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12833-BID ESTIMATE RUN 05/25/2004
PROJECT: NH 1603-016 ESTIMATE NO: 0006 10:22:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,052,963.30 $ 112,732.845% 740,980.94

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.742
EACH 0.105 630.00
6,000.00000 0.847 5,082.00
0345 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.742
EACH 0.105 840.00
8,000.00000 0.847 6,776.00
CAT 0400 CURRENT AMT $ 14,000.00 $ 1,470.00% 11,858.00

PROJECT TOTAL CURRENT AMT § 2,066,963.30 $ 114,202.84 % 752,838.94



